MAZAGON DOCK SHIPBUILDERS LIMITED

GON DOCK SHIPBUILDERS LI माइगांव डॉक शिपविल्डर्स लिमिटेड OTS-TS, Section OTS Dept. बाइक्रोत-तकनीकी सेवाए

ANNEXURE "D" अनुसम्बक 'द'

Month: November 2025 माहः । नोंब्हेबर २०२५

नाह के चीवन पागल अनुवेध के तिश् प्रतिभाव अनुवालन विशेष जीव वेबसाहर पर चेविटन MONTHLY COMPLIANCE REPORT FOR CONTRACTS CONCLUDED AND POSTED ON WEBSITE

Tend	e Item / Nature of Work	Mode of	Date of		Last Date of	Nos. of Tenders Received	Nos & Names of Parties	Nos & Names of Parties	Whether	Order No.	Order Date	Name of Contractor	Value of Contract	Scheduled	Actual Date of	Actual Date of	Reason for
r No		Tender	Publication	Bidding	Receipt of		Qualified after Techno-	Not Qualified after	Contract				in Rupees.	Date	start of Work	Completion	Delay,
		Enquiry	of NIT	(Single /	Tender		Commercial Evaluation	Techno-commercial	awarded					of			if any
				Two				Evaluation	to Lowest					completion			
				Bid) S/T					Tendered					of Supplies			
निविदा :	मंद / वार्य वा स्वरूप		एनआईटी प्रवाशन तिथी		निविदा प्राप्त करने की	प्राप्त निविदाओं की सं	पाञ पश्चकारों संख्या एवं नाम टेक्नो कमर्शियल	टेक्नो क्मर्शियल मूल्यांका के बाद अपात्र	क्या लोएस्ट टेंडर	अनुबंध सं	अनुबंध तिथि	अनुबंध क्ली का नाम	अनुबंध मुख्य रु में	अपूर्ति पूरा	मूलकार्य आरंभ तिथि	वास्तविक कार्यसावना तिथि	
		वा प्रकार		(सिंगल / दु	अंतिम तिथि		मूल्यांकन के बाद	पश्चकरों संख्या एवं नाम	मृत्यांका का ठेका					करने की निर्धारित			कोई हो
				बीड)					दिया गया है					तिथि			
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
	Works Ordered under normal tendering process																
भिन्न नि	वेदा के अंतर्गत कार्य आदेश:																
9	Supply, fabrication,					1. M/s. AZAD ROLLING SHUTTER	1.GANDHI AUTOMATIONS PVT.	1. M/s. AZAD ROLLING									
12	installation and testing of					AND CONSTRUCTION	LTD	SHUTTER AND				GANDHI			Mobilisation in	13.03.2030	
ĕ	Telescopic Sliding Gate at	Web	18.02.2025	Two Bid	11.03.2025	2.GANDHI AUTOMATIONS PVT. LTD		CONSTRUCTION	Yes	3480000138	20.11.2025	AUTOMATIONS	15,47,367.04	13.03.2030		(Schedule as	NIL
0	South Yard Annex.											PRIVATE LIMITED			progress	per Po)	
15	1													1		r '	